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Schedule Notes: 
• *DOT&PF is proposing initial construction of a divided 4-lane  
• Project is funded through environmental phase pending clearance 
• All schedule tasks are funding dependent 

 


